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Fort Detrick

Area B-11 Pit 1 Removal Project Status

Completed Backfill
No lost time accidents (765 days)

SITUATION ASOF 28 APRIL:

- Pit#1removal action iscomplete (ended 21
Mar ch 2003).

- Removed 2005 tons of waste and contaminated
soil from the pit (112 rolloffs). 175 tons non-
hazar dous overburden to Fort Detrick'slandfill.
Recovered over 40 drums, 113 vials, 50 cylinders

- Equipment inside structure has been
decontaminated and removed.

- Confirmatory wipe biological sampleswere
collected and indicated no pathogenic bacteria
remain.

- Backfill completed. Hydroseeding to occur after
Pits#2, 3, and 4 excavation complete.

- Pits#2, 3, 4 mobilization began 21 M ar ch 2003

Cleaning/Disinfecting
Equipment
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Fort Detrick

AreaB-11 Pits 2, 3, 4 Removal Project Status

Containment Structure Moved Over Pits#2, 3, and 4

Structure Moved 23-24 March 2003
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e Pits2, 3, and 4 Schedule
Startup activities: 21 March 2003 — 02 May 2003
Excavation: 08 May 2003 — 28 Nov 2003
Demob/Decon: 01 Dec 2003 — 23 Jan 2004

Site Restoration: 26 Jan 2004 — 05 Feb 2004
Funding

FY 02 and FY 03 Funds programmed for Pits 2, 3, and 4
were awarded week of 31 March 2003.

1 May 03

Environmental Quality Control Committee
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